
312758 
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE:Mar. 27, 2006 - Mar. 31,2006 
SHIFT: 0830 -1800 
OSC: Kevin Matheis 
WORK ORDER #37 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1 - Response Manager 1 - Equipment Operator 1 - Laborer 
1 - Field Cost Accountant 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. ITEM QUANT. 

Computers 2 Office Trailers 2 
4wd Truck 2 Equipment Trailer 1 
200 series excavator with hoe 1 Portable Toilet 1 
MultiRae gas indicator 0 40kw Generator 1 
Passenger Car 1 Fax Machine 1 
Printers 2 Bobcat 1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE A30VE CITED TASK j 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

IE ABOVE CITED TASK OfipER 

khz. 
o V 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date S f 7-1 I OC? 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE:Mar. 27, 2006 - Mar. 31,2006 
SHIFT: 0830 -1800 
OSC: Kevin Matheis 
WORK ORDER # 37 
RM: Scott Soden 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
in an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance Of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Sample and remove contaminated soils to staging area, pending off-site 
disposal. Arrange for off-site shipments of soil by recieving anaysis and 
issuing RFPs to disposal facilities. 

2. Provide written report for SVE, due to OSC upon completion of project. 

3. Support RST with respect to sampling operations by providing analytical 
laboratory. 

4. Provide security for off-hours. 

5. Demobilize equipment and personnel by COB March 29, 2006. 

6. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO!: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 

CONTRACT NO. EP-W-04-054 
DATE:Mar. 27,2006 - Mar. 31,2006 
SHIFT: 0830 * 1800 
OSC: Kevin Matheis 
WORK ORDER # 37 
RM: Scott Soden 

TO COMPLETION: 09/14/06 
AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE . 

Date 
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